Appendix B

Flow Chart C: Seismic Evaluation

Study Start

Consultant Selection

Tier 1 Evaluation

Project Kick-Off Meeting with Seismic Advisory Committee

Peer Review

Tier 2 Evaluation if required

Review Design with Seismic Advisory Committee

Continue with Renovation Process as required (See Flow Chart B)

Check color classification/seismic status
Research existing reports

SAC assigns Peer Reviewer (as required)

Determine facility class
Identify ground motion criteria

Review Tier 1 deficiencies
Determine Tier 2 evaluation requirements

Identify retrofit requirements and renovation options

Preferred retrofit scheme
Seismic color status
Capital Planning recommendations
Prepare concept drawings, pricing and calculations as required